SAS Superstructure

Run date 21-Nov-14

‘ Location: 04-SF-80-13.2/13.9 Time 7:31PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item
Contract No.:  04-0120F4
04-0120F4

Diary #: 107 Const Calendar Day: 63 Date: 06-Aug-2012 Monda
y y _ g-eole aay 04-SF-80-13.2/13.9

Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Suspension Bridge
Shift Hours:  07:00am  04:00 pm Break: 01:00 Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 20-Nov-14 Status: Approved

Weather

Temperature 7 AM 12 PM

Precipitation
Working Day If no, explain:

4PM

Condition Sunny, warm
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Diary: Dispute
General Comments
Bill Casey Staff meeting at 0900. Observe painting operations in preparation of covering for Saman =
Soheilifard during his vacation, observe painting of 6" and 12" DIP on the westbound bridge, misc.,
determine extent of repair needed on 10" DIP section at approx PP 71 on the WB bridge, discuss repair
with METS, sigh extra work bills for RFI 2877 directed worKk..
04-0120F4 Bid Item: 121 0-000-000.121 CCSF RECLAIM WATER (6 NPS)
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM DAMIAN LLANOS 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter JNM NARCISO BIAGI 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter JNM DAVID LAW 8.00 0.00 0.00 8.00 D
Di ary: Dispute
MEP Field Work 121 0-000-000.121 —
The FWS crew spent the day preparing the 6", 10", and 12" DIP stockpiled at Pier 7 for transport to the
bridge.
CCO0-045 Bid Item: 004 0-PID-ELS.045 Painting of Installed Ductile Iron Pipe
CERTIFIED COATINGS COMPANY
Diary: Dispute
DIP paint repair 004  0-PID-ELS.045 -
The CCC crew worked on painting the first finish coat over the repaired 6" and 12" DIP on the WB bridge
between PP 69 and 70.
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